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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00016 to W56HZV-07-C-0096

1.  The purpose of Modification P00016 to Contract W56HZV-07-C-0096 is to exercise an option for 5,880 STS Level of Effort (LOE) hours

for work listed on Work Directive(s) M70-814-000 Revision 1.

2.  This option exercise is acquiring 5,880 STS LOE hours on the following CLINs:

    CLIN                                        Prior                      This Change                      Total

    0014AE (Funding SubCLIN 0014AH)

    WD:  M70-814-000 Revision 1

    Hours                                            9,114                    5,880                             14,994

    Estimated Cost                           $     531,802             $    343.098                      $     874,900

    Materials/ODC's (w/ G&A)                 $     649,990             $    166,119                      $     816,109

    Materials/ODC's FCCM                     $          65             $         17                      $          82

    Total Cost                               $   1,181,857             $    509,234                      $   1,691,091

    Labor Fee                                $      48,669             $     31,399                      $      80,068

    Materials/ODC's Fee                      $      59,474             $     15,200                      $      74,674

    Total Fee                                $     108,143             $     46,599                      $     154,742

    Total CPFF                               $   1,290,000             $    555,833                      $   1,845,833

    a.  The hours optioned to date are 497,660 leaving 2,002,340 available for future option exercise.

    b.  The ODC/Material cost dollar options to date are $54,642,511.00, leaving $223,257,489 available for future option exercise.

    c.  The option is exercised prior to 19 December 2007.

3.  The STS LOE option hours exercised under Modification P00016 are at a rate of $63.69 ($58.35 for estimated cost and $5.34 for the

contractor's fixed fee) for Work Directives M70-814-000 Revision 1.

4.  This modification impacts the contract amount.  This contractual action increases the total contract amount by $553,833 from the

prior amount of $96,159,260 to a new total of $96,715,093.

                                               Prior                  This Change                Total

     Estimated Cost (including ODCs)           $ 88,106,079           $    509,234               $  88,615,313

     Fixed Fee                                 $  8,053,181           $     46,599               $   8,099,780

     Cost Plus Fixed Fee (including ODCs)      $ 96,159,260           $    555,833               $  96,715,093

5.  All other terms and conditions of contract W56HZV-07-C-0096 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0016 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0014AE        SERVICES LINE ITEM                                                                           $      1,290,000.00              __________________                                                                            __________________

              NOUN: 3 BFV FSRS SUPP 4BCT 1ST CAV

              PRON: W176F92772    PRON AMD: 01    ACRN: AT

              AMS CD: P13519700000

              CUSTOMER ORDER NO: MIPR7D44840033

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 1,691,091

                COMPLETION DATE:  30 SEP 2007                                               Fixed Fee:        $   154,742

                LEVEL OF EFFORT:  14,994 Hours                                              CPFF:             S 1,845,833

                MODIFICATION:     P00014, P00016

                      P00016 Breakdown:

                Work Directive M70-814 Rev. 1

                Estimated Labor Cost:   $   343,098

                Materials/ODCs:         $   166,119

                Materials/ODCs FCCM:    $        17                                        ___________

                Total Cost:             $   509,234

                Labor Fee:              $    31,399

                Materials/ODCs:         $    15,200                                        ___________

                Total Fee:              $    46,599                                        ___________

                CPFF:                   $   555,833

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $     1,290,000.00
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0014AH        SERVICES LINE ITEM                                                                           $        555,833.00              __________________                                                                            __________________

              NOUN: FSR SPT 1 CD IN IRAQ

              PRON: W176F95720    PRON AMD: 01    ACRN: AV

              AMS CD: 2571

              CUSTOMER ORDER NO: MIPR7A42K30028

                Funding SubCLIN in Support of CLIN 0014AE.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $       555,833.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 230,380 hours.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    Bradley Family of Vehicles STS            $ 96.32                   $ 8.78            $ 105.10

                    M113 Family of Vehicles    STS            $ 89.63                   $ 8.17            $  97.80

                    M109/M992 STS                             $ 69.67                   $ 6.36            $  76.03

                    M9ACE STS                                 $ 59.25                   $ 5.40            $  64.65

                    CONUS FSR                                 $ 68.28                   $ 6.24            $  74.52

                    OCONUS FSR                                $ 58.35                   $ 5.34            $  63.69

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.10, the Government shall have the option to increase

the number of system technical support hours by a maximum of 2,500,000 manhours each year for a maximum of 12,500,000.  The allocation

of these hours is as follows:

     STS Hours optioned to date are 497,660, leaving 2,002,340 available for future base year exercise.

The hourly fixed fee listed below will remain in effect for option hours exercised in the specified time periods.   The estimated hourly

costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for each work

directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    19 Dec 2007

                and base year option

                    Bradley Family of Vehicles STS                $ 96.32               $ 8.78             $ 105.10

                    M113 Family of Vehicles STS                   $ 89.63               $ 8.17             $  97.80

                    M109/M992 STS                                 $ 69.67               $ 6.36             $  76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $  64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $  74.52

                    OCONUS FSR                                    $ 58.35               $ 5.34             $  63.69

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      20 Dec 2007            19 Dec 2008

                    Bradley Family of Vehicles STS                $ 98.98               $ 9.02             $ 108.00

                    M113 Family of Vehicles STS                   $ 92.21               $ 8.40             $ 100.61

                    M109/M992 STS                                 $ 73.36               $ 6.69             $  80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $  68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $  76.35

                    OCONUS FSR                                    $ 59.91               $ 5.48             $  65.39

Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      20 Dec 2008            19 Dec 2009

                    Bradley Family of Vehicles STS                $ 107.19              $ 9.76             $ 116.95

                    M113 Family of Vehicles STS                   $ 100.54              $ 9.15             S 109.69

                    M109/M992 STS                                 $  80.86              $ 7.37             $  88.23

                    M9ACE STS                                     $  68.68              $ 6.26             $  74.94

                    CONUS FSR                                     $  74.65              $ 6.82             $  81.47

                    OCONUS FSR                                    $  63.79              $ 5.83             $  69.62
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Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      20 Dec 2009            19 Dec 2010

                    Bradley Family of Vehicles STS                $ 109.88               $10.01            $ 119.89

                    M113 Family of Vehicles STS                   $ 103.19               $ 9.39            $ 112.58

                    M109/M992 STS                                 $  84.34               $ 7.69            $  92.03

                    M9ACE STS                                     $  71.72               $ 6.54            $  78.26

                    CONUS FSR                                     $  78.42               $ 7.16            $  85.58

                    OCONUS FSR                                    $  67.96               $ 6.21            $  74.17

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        e)      20 Dec 2010            19 Dec 2011

                    Bradley Family of Vehicles STS                $ 113.22               $10.31             $ 123.53

                    M113 Family of Vehicles STS                   $ 106.56               $ 9.70             $ 116.26

                    M109/M992 STS                                 $  86.75               $ 7.91             $  94.66

                    M9ACE STS                                     $  74.06               $ 6.75             $  80.81

                    CONUS FSR                                     $  80.52               $ 7.36             $  87.88

                    OCONUS FSR                                    $  69.77               $ 6.38             $  76.15

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to divert from estimates.

        a)      Basic base year option                           2,500,000 man-hours

        b)      Option Year 1                                    2,500,000 man-hours

        c)      Option Year 2                                    2,500,000 man-hours

        d)      Option Year 3                                    2,500,000 man-hours

        e)      Option Year 4                                    2,500,000 man-hours

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of the work directive award will have a fixed fee amount attached as 9.14% of costs.  STS

material and other direct cost dollars optioned to date are $54,642,511, leaving $223,257,489 available for future options. exercises.

                                               *** END OF NARRATIVE B 0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0014AH  W176F95720             AV       1        $               0.00  $         555,833.00            $         555,833.00

        2571

        MIPR7A42K30028

                                                                           _________________

                                                         NET CHANGE    $         555,833.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AV        21   72020000078A2084257100025GY  S09076                S09076           $         555,833.00                                                                                                          __________________

                                                                                          NET CHANGE    $         555,833.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      96,159,260.00              $         555,833.00              $      96,715,093.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AV       21  070720200000     S09076  78A20842571000000025GYMIPR7A42K3002842K383S09076
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